


Proposed Schedule Modification 

Complete design of secondary 1 August 31, 2014 1 February 28, 2015 I 6 
treatment facilities 

Commence construction of secondary 1 March 1, 2015 1 September 1, 2015 I 6 
treatment facilities 

Complete construction of secondary 1 March 1, 2017 1 June 1, 2018 I 15 
treatment facilities 

Achieve compliance with secondary 1 May 1, 2017 1 Nov 1, 2018 I 18 
treatment facilities 



· Comparison of Scope by Project Element 

Headworks I y I y I $500,000 

Existing Facility Upgrades y y $2,000,000 

Secondary Pump Station y y $1,000,000 

Filter Building Demolition y y ($500,000) 
-

t=irst Stage BAF. y y $9,000,000 

Second Stage BAF N y $13,500,000 

Sludge Storage I Sludge Thickening y y $1,000,000 

Chemical Addition N y $1,500,000 

Main Electrical Service I N I y ·1 $2,000,000 

Total Estimated Project Cost I $33M I $63M I $3o,ooo,ooo 



Spatial Constraints 

Prescott Park: 
• Concert Series 
• Plays 
• Movies 

Strawbery Banke: 
Tourists 
Special Events 
Candlelight Stroll 
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